
 
 

 

October 25, 2017 

 

Sally Schlichting 

Environmental Program Manager I 

Alaska Department of Environmental Conservation 

410 Willoughby Ave, Suite 303 

PO Box 111800 

Juneau, AK 99811-1800 

 

RE: End of Season Project Status Update Report, Wrangell Solid Waste Monofill  

 

Ms. Schlichting, 

NRC Alaska and NORTECH are pleased to provide the following Project Status update for the 
Wrangell Solid Waste Monofill Construction Project. As we have discussed, our goal is to 
provide a status update on a weekly basis, with photos, maps and notes as appropriate so that 
all interested parties may remain apprised on progress in the field on a regular basis.  We are 
currently performing work as detailed in the Inactive Rock Pit Development Plan, prepared by 
Ahtna, dated November 18, 2017 and the Wrangell Junkyard Repository Basis of Design, 
prepared by Ahtna, dated June 9, 2017, and the Storm Water Pollution Prevention Plan 
(SWPPP) for the project as detailed under Alaska Pollutant Discharge Elimination System 
(APDES) permit # AKR10FQ51. This Project Status Update covers project activities as 
performed between July 27, 2017 and October 21, 2017. 

Project Activities: 

Activities during the 2017 field season were focused on the construction of the Base Drain at the 
monofill site, the preparation of the Chimney Drain, stockpiling of rock in anticipation of the 2018 
field construction season, implementation of initial SWPPP measures and road maintenance. 

Project activities accomplished: 

• NRC Alaska and BW Enterprises prepared the Monofill Site by removing debris, and 
loose rock from the pit’s bottom and sidewalls 

• BW Enterprises re-established the upper pit access road along the east side of the 
monofill site 

• BW Enterprises has constructed the 2’ Base Drain 6” rock layer has been completed, a 
skim coat of D1 has been added to the top of the Base drain as required 

o NORTECH and PDC Engineers surveyed the constructed Base Drain 
 The survey drawings will be submitted when completed 

EXCELLENCE IN ENVIRONMENTAL & EMERGENCY SOLUTIONS 

I\JRC Alaska • 425 Outer Spr inger Loop Rd • Palmer. Alaska 99645 • +1 907 2581558 
www.nrcc.com 



 
 We expect that new calculations for the monofill height may be made 

based on the increased area of the pit  
• BW Enterprises hauled a total of 9,650 cubic yards of 6” minus rock for the construction 

of the Base and Chimney Drains, and to stockpile in anticipation of 2018 construction 
work 

• BW Enterprises hauled a total of 1,550 cubic yards of D1 to the Site for use in pit prep, 
Base Drain, with about 200 cubic yards of this material used for maintenance of Pat’s 
Creek Road 

• NORTECH performed weekly SWPPP inspections 
• NORTECH collected water and sediment baseline samples from the Pat’s Creek 

watershed 
o A report of these findings will be submitted separately 

• All NRC and NORTECH staff had demobilized from Wrangell by October 1, 2017 
• BW Enterprises conducted final seasonal maintenance of Pat’s Creek Road during the 

first week of October, and has demobilized all equipment 
 

Project Challenges Encountered: 

• Several rain storm events occurred during the pit prep and road maintenance work, 
similar events could cause project delays during the monofill construction 

• Some local public opposition to the project exists that has required additional outreach  
 

Anticipated Project activities: 

• NORTECH will inspect the monofill Site monthly per the SWPPP requirements, and also 
inspect the existing stockpile  

o Inspection schedule is as follows: 10/30/17, 11/28/17, 12/19/17, 1/30/18, 2/27/18 
and 3/20/18 

• NRC, NORTECH and BW Enterprises plan to mobilize during the last week of March 
2018 in Anticipation of Project start-up April 2, 2018. 
 

We trust this information is adequate to meet your needs.  If you have any questions, please 
feel free to contact NRC Alaska or NORTECH at your convenience.   

Sincerely, 

NORTECH       NRC Alaska 

                                                                           

Jason Ginter, PMP      Dan Strucher 

Principal, Juneau Technical Manager   Sr. Project Manager 
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Photo 1: Monofill Site, Base Drain complete, start of Chimney Drain 
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Photo 2:  Stockpiled rock at Monofill Site 
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Photo 3: Stockpiled rock at Monofill Site 
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